Rpt-ID: RCPESPRJ Georgia Date: 12/11/2014
User: krender Department of Transportation Page 1 of 10
Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0045 Pay Period: 11/01/2014
to 11/30/2014

Contract Location: Time Allowed: 2036 Days

SR 316 Elapsed Calender Days: 1123 Days

Percent Time: 55.16
District: 1 Area: 01
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 07/22/2011
1500 HWY. 124 Date Awarded: 10/19/2011
Date Contract Executed: 11/19/2011
Date Notice to Proceed: 11/04/2011
AUBURN GA 30011-2437 Date Work Began: 11/14/2011
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $54,685,866.05 Counties:
Original Contract Amount $37,395,727.79 Gwinnett
Funds Available $8,497,657.49
Percent Complete 83.84%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004086.01000 $54,685,866.05 $37,395,727.79 $8,497,657.49 84.46% $2,786,799.95

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 12/11/2014

User: krender Department of Transportation Page 2 of 10

Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0045 Pay Period: 11/01/2014

to 11/30/2014

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

Federal State Project Number:  MSL00-0004-00(086)

Total to Date

Prev to Date

This Estimate

Participating $36,676,732.42 $34,447,292.49 $2,229,439.93
Non-Participating $9,169,183.28 $8,611,823.26 $557,360.02
Total Earnings $45,845,915.70 $43,059,115.75 $2,786,799.95
Stockpiled Materials $430,814.11 $430,814.11 $0.00
Gross Earnings $46,276,729.81 $43,489,929.86 $2,786,799.95
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments ($88,521.25) ($88,521.25) $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $46,188,208.56 $43,401,408.61

$2,786,799.95

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 12/11/2014
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Estimate Summary By Project
Contract ID: B14123-11-000-0 Estimate Number: 0045 Pay Period: 11/01/2014
to 11/30/2014
Project Number 0004086.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0003 002-0003 * LS .000 .000
2000000.000 1.000
1.000 $2,000,000.00 $2,000,000.00
EARLY COMPLETION INCENTIVE
0070 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 21,530.000 16,210.990
L & H LIME 60.060 .000
16,210.990 $.00 $973,632.06
0080 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 12,160.000 13,706.340
R-MODIFIED BITUM MATL & H LIME 72.470 295.550
14,001.890 $21,418.51 $1,014,716.97
0085 413-1000 BITUM TACK COAT GL 19,830.000 28,352.170
2.240 543.280
28,895.450 $1,216.95 $64,725.81
0150 456-2012 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 11.000 4.400
1321.000 1.000
5.400 $1,321.00 $7,133.40
0220 634-1200 RIGHT OF WAY MARKERS EA 197.000 140.000
85.000 30.000
170.000 $2,550.00 $14,450.00
0235 641-1200 GUARDRAIL, TP W LF 17,950.000 15,961.170
14.860 604.000
16,565.170 $8,975.44 $246,158.43
0240 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 25.000 21.000
539.950 2.000
23.000 $1,079.90 $12,418.85



Rpt-ID: RCPESPRJ Georgia Date: 12/11/2014
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Estimate Summary By Project
Contract ID: B14123-11-000-0 Estimate Number: 0045 Pay Period: 11/01/2014
to 11/30/2014
Project Number 0004086.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0245 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 31.000 26.000
1810.570 2.000
28.000 $3,621.14 $50,695.96
Category Amount: $2,040,182.94 $4,383,931.48
Category Number: 0030 TEMPORARY EROSION CONTROL
0290 163-0232 TEMPORARY GRASSING AC 48.000 88.269
410.000 1.740
90.009 $713.40 $36,903.69
0295 163-0240 MULCH TN 2,310.000 614.638
36.340 8.543
623.181 $310.45 $22,646.40
0310 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,100.000 418.750
/SAND BAGS 83.770 3.500
422.250 $293.20 $35,371.88
0330 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 190.000 96.500
152.120 1.500
98.000 $228.18 $14,907.76
0340 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 26,100.000 35,663.061
0.450 95.000
35,758.061 $42.75 $16,091.13
0365 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 190.000 849.000
88.000 15.000
864.000 $1,320.00 $76,032.00
0380 167-1500 WATER QUALITY INSPECTIONS MO 36.000 34.000
500.000 1.000
35.000 $500.00 $17,500.00



Rpt-ID: RCPESPRJ Georgia Date: 12/11/2014

User: krender Department of Transportation Page 5 of 10

Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0045 Pay Period: 11/01/2014
to 11/30/2014

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0390 171-0030 TEMPORARY SILT FENCE, TYPE C LF 52,200.000 47,906.000
1.020 852.000
48,758.000 $869.04 $49,733.16
0400 716-2000 EROSION CONTROL MATS, SLOPES SY 99,350.000 116,935.336
0.710 .000
116,935.336 $.00 $83,024.09
Category Amount: $4,277.02 $352,210.11
Category Number: (0010 ROADWAY
0406 150-1000 TRAFFIC CONTROL - LS .000 .955
287133.990 .003
.958 $861.40 $275,074.36
ADDITIONAL TC ADDED TO THE WORK @ COLONIAL PIPELINE SA 4
Category Amount: $861.40 $275,074.36
Category Number: 0040 SIGNING AND MARKING
0420 610-9000 REM SIGN, STA - LS 1.000 .000
929.300 1.000
1.000 $929.30 $929.30
1251+78
0480 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOI EA 16.000 4.000
499.380 2.000
6.000 $998.76 $2,996.28
0580 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 69.000 62.000
76.130 1.000
63.000 $76.13 $4,796.19
0585 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 15.000 13.000
126.880 1.000
14.000 $126.88 $1,776.32
0600 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 9.000 4.582
2430.930 1.870
6.452 $4,545.84 $15,684.36
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Estimate Summary By Project
Contract ID: B14123-11-000-0 Estimate Number: 0045 Pay Period: 11/01/2014
to 11/30/2014
Project Number 0004086.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0605 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 7.000 4.224
2430.930 916
5.140 $2,226.73 $12,494.98
0610 653-2804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, W LM 3.000 2.462
11522.280 .389
2.851 $4,482.17 $32,850.02
0620 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 5.000 2.858
1664.600 525
3.383 $873.92 $5,631.34
0625 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 1,224.000 395.620
3.810 1,628.444
2,024.064 $6,204.37 $7,711.68
0640 654-1003 RAISED PVMT MARKERS TP 3 EA 3,419.000 2,494.000
4.310 392.000
2,886.000 $1,689.52 $12,438.66
Category Amount: $22,153.62 $97,309.13
Category Number: (0050 SIGNALS
0790 682-6120 CONDUIT, RIGID, 2 IN LF 240.000 .000
9.140 270.000
270.000 $2,467.80 $2,467.80
Category Amount: $2,467.80 $2,467.80
Category Number: 0060 ATMS
0825 615-1200 DIRECTIONAL BORE - LF 2,900.000 2,004.000
12.940 1,045.000
3,049.000 $13,522.30 $39,454.06
5IN
0830 615-1200 DIRECTIONAL BORE - LF 1,680.000 482.500
13.960 958.000
1,440.500 $13,373.68 $20,109.38

6 IN
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Contract ID:

B14123-11-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0045

Date: 12/11/2014
Page 7 of 10

Pay Period: 11/01/2014
to 11/30/2014

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 ATMS
0850 647-2141 PULL BOX, PB-4S EA 12.000 9.000
964.250 1.000
10.000 $964.25 $9,642.50
0855 647-2170 PULL BOX, PB-7 EA 46.000 36.000
1167.250 6.000
42.000 $7,003.50 $49,024.50
0865 682-6236 CONDUIT, NONMETL, TP 2 - POWER SERVICE, 2 LF 1,050.000 .000
7.110 1,097.000
1,097.000 $7,799.67 $7,799.67
0870 682-7062 CONDUIT DUCT BANK, TYPE 3 LF 13,330.000 8,122.000
18.150 1,881.000
10,003.000 $34,140.15 $181,554.45
0955 936-1001 CCTV SYSTEM, TYPE B EA 6.000 5.000
5500.000 1.000
6.000 $5,500.00 $33,000.00
0970 937-6000 MICROWAVE RADAR DETECTION ASSEMBLY  EA 14.000 11.000
5328.750 3.000
14.000 $15,986.25 $74,602.50
1005 939-4040 TYPE D CABINET EA 11.000 9.000
4770.500 3.000
12.000 $14,311.50 $57,246.00
1015 939-5010 ELECTRICAL POWER SERVICE ASSEMBLY, AER EA 7.000 .000
2537.500 6.000
6.000 $15,225.00 $15,225.00
Category Amount: $127,826.30 $487,658.06
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Contract ID: B14123-11-000-0 Estimate Number:

0045

Date: 12/11/2014

Page 8 of 10

Pay Period: 11/01/2014
to 11/30/2014

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0110 WALL NO 11
1210 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 367.000 .000
34.290 369.800
369.800 $12,680.44 $12,680.44
Category Amount: $12,680.44 $12,680.44
Category Number: (0120 WALL NO 12
1215 441-0004 CONC SLOPE PAV, 4 IN SY 22.000 21.324
69.900 1.228
22.552 $85.84 $1,576.38
1255 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 610.000 .000
34.290 607.000
607.000 $20,814.03 $20,814.03
Category Amount: $20,899.87 $22,390.41
Category Number: 0130 WALL NO 13
1260 441-0004 CONC SLOPE PAV, 4 IN SY 24.000 18.741
69.900 1.165
19.906 $81.43 $1,391.43
Category Amount: $81.43 $1,391.43
Category Number: (0180 DRAINAGE
1540 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 13,158.000 13,605.830
25.700 154.000
13,759.830 $3,957.80 $353,627.63
1635 600-0001 FLOWABLE FILL cYy 150.000 .000
197.930 8.000
8.000 $1,583.44 $1,583.44
1715 668-2100 DROP INLET, GP 1 EA 52.000 41.500
2194.740 4.500
46.000 $9,876.33 $100,958.04
Category Amount: $15,417.57 $456,169.11
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Contract ID: B14123-11-000-0 Estimate Number:

0045

Date: 12/11/2014
Page 9 of 10

Pay Period: 11/01/2014
to 11/30/2014

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0200 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -78,153.530
1.000 -313.500
-78,467.030 $-313.50 ($78,467.03)
(IN #1)
Category Amount: $-313.50 $-78,467.03
Category Number: (0010 ROADWAY
9071 210-0100 GRADING COMPLETE - LS .000 .949
3227980.960 .016
.965 $211,647.70 $12,765,001.63
ADDITIONAL GRADING @ COLONIAL PIPELINE SA 4
Category Amount: $211,647.70  $12,765,001.63
Category Number: (0220 SA# 4 (SM CO #9) COLONIAL PIPELINE
9105 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS .000 .150
724187.500 .050
.200 $36,209.38 $144,837.50
BRIDGE 6 WB ADDED BY SA 4
9140 511-3000 SUPERSTR REINF STEEL, BR NO - LS .000 .150
104623.950 .050
.200 $5,231.20 $20,924.79
BRIDGE 6 WB - SA 4
9200 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF .000 70.390
54.260 207.000
277.390 $11,231.82 $15,051.18
WALL # 3 -SA4
9220 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF .000 706.450
54.260 65.329
771.779 $3,544.75 $41,876.73
WALL #3, SA 4
9240 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF .000 717.300
54.260 47.700
765.000 $2,588.20 $41,508.90

WALL #3, SA 4
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Contract ID: B14123-11-000-0 Estimate Number: 0045

Date: 12/11/2014
Page 10 of 10

Pay Period: 11/01/2014
to 11/30/2014

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0220 SA# 4 (SM CO #9) COLONIAL PIPELINE
9250 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF .000 9,647.970
54.260 4,015.030
13,663.000 $217,855.53 $741,354.38
WALL # 1, SA4
Category Amount: $276,660.88 $1,005,553.48
Category Number: (0010 ROADWAY
9360 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 1,083.690
TL & H LIME 52.383 806.400
1,890.090 $42,241.65 $99,008.58
25 MM SUPERPAVE - 95% PAY FACTOR
9370 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 .000
L & H LIME 48.048 202.190
202.190 $9,714.83 $9,714.83
19 MM SUPERPAVE - 80 % PAY FACTOR
Category Amount: $51,956.48 $108,723.41

Project Total Amount: $2,786,799.95

$45,845,915.70



